COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 27/ 2016

ESTI MATE SUMVARY 13:15: 09
CONTI D: C20836 ESTI MATE NO 0003 PROG SPEC YR 2005
PCN. 20836- Bl D COFRS REPCRTI NG CATEGCRY: 6 FACS REF NO
CONTRACT DESCRI PTI ON\: TI ME CHARGED: 54.5 DAYS TI ME ALLOW 60 WORK DAYS
1-25: OVERLAY FROM HAMPDEN TO EVANS AVENUES PERCENT TI ME: 90. 83 ORI G TI ME ALLOW 60 WORK DAYS

PRQJECT NO NHPP0252- 445
1-25: OVERLAY FROM HAMPDEN TO EVANS AVENUES

NAME OF ROAD:
PRQJECT COUNTI ES: DENVER
CONTRACTOR:
BRANNAN SAND AND GRAVEL, LLC PAY PERI OD ENDI NG 10/ 25/ 2016 DATE TI ME STARTED 06/ 20/ 2016
2500 E BRANNAN VAAY DATE LET 04/ 14/ 2016 DATE WORK BEGAN 06/ 20/ 2016
DATE AWARDED 06/ 02/ 2016 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 06/ 16/ 2016 DATE ACCEPTED
DENVER CO 80229 (303) 273- 9382 DATE NOTI CE TO PROCEED 06/ 20/ 2016
CURRENT TOTAL TH' S ESTI MATE

CURRENT PRQJECT AMI:  $ 5,801, 512. 40 PARTI Cl PATING $ 4,539, 649. 66 $ 1, 024, 233. 42
AWARD PRQIECT AMT: $  5,046,573.50 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 78. 25% TOTAL EARNI NGS 4,539, 649. 66 1,024, 233. 42
FUNDS AVAI LABLE: $  1,261,862.74 STOCKPI LED MATERI ALS 0. 00 0.00

GROSS EARNI NGS 4,539, 649. 66 1, 024, 233. 42
TOTAL CLAI MB: $ 0. 00 RETAI NAGE -75,698.60 0. 00

SECURI TI ES ENCUVBERED 0. 00 0. 00

NET EARNI NGS 4, 463, 951. 06 1, 024, 233. 42

LI QUI DATED DAMAGES 0. 00 0. 00

AUTOPAY ADJUSTNENT 0. 00 0.00

AVOUNT DUE 4, 463, 951. 06 1, 024, 233. 42

OTHER ADJUSTMENTS 0. 00 0. 00

PAMENT DE s 10242842

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D: C20836
PCN: 20836-BI D
PRQJIECT NHPP0252- 445
REF | TEM | TEM
NO NO DESCRI PTI ON
CAT NO0200 ROADWAY
0005 202-00240 *Renoval of Asphalt Mat (Pl aning)
0010 202-00810 Renoval of Ground Sign
0015 202- 04002 O ean Cul vert
0020 202- 04010 *C ean Inlet
0025 203-02330 Labor er
0030 208-00051 *StormDrain Inlet Protection (Type I)
0035 208-00103 Renoval and Di sposal of Sedinment (Labor)
0040 208-00106 *Sweepi ng (Sedi nent Renoval )
0045 208-00205 *Er osi on Control Supervisor
0050 240- 00000 *WIdlife Biologist
0055 240- 00010 *Rermoval of Nests

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003
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ESTI MATE RUN 10/ 27/ 2016

13: 15: 09
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
116, 207. 75
683, 897. 25
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0. 00
0. 00
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69, 300. 00
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720. 00



CONTI D C20836 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PON: 20836- BI D ESTI MATE RUN 10/ 27/ 2016
PRQJECT: NHPP0252- 445 ESTI MATE NO 0003 13:15: 09
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNITS QTY TO DATE PERI GD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 304- 06000 Aggregate Base Course (Cl ass 6) 825. 000 0. 000
TON 0. 000 0. 00
55. 00000 0. 000 0. 00
0065 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 250. 000 0. 000
TON 0. 000 0. 00
265. 00000 0. 000 0. 00
0070 403-09221 Stone Matrix Asphalt (Fibers)(Asphalt) 25, 750. 000 18, 224. 750
TON 4,701. 560 573, 590. 32
122. 00000 22,926. 310 2,797, 009. 82
0075 411-10255 Enul si fied Asphalt (Sl ow Setting) 16, 521. 000 8, 984. 000
GAL 2,374.000 4,748. 00
2. 00000 11, 358. 000 22,716. 00
0080 518-01001 *Bri dge Expansion Joint (Asphaltic Plug) 302. 000 102. 000
LF 196. 000 50, 960. 00
260. 00000 298. 000 77, 480. 00
0085 614-00012 Sign Panel (Qass I1) 100. 000 0. 000
SF 0. 000 0. 00
20. 00000 0. 000 0. 00
0090 614-00013 Sign Panel (CQass II1) 100. 000 0. 000
SF 0. 000 0. 00
30. 00000 0. 000 0. 00
0095 614-01583 Steel Sign Support (2-1/2 In Round Sch 80) (Post & 4. 000 0. 000
Sl i pbase)
EACH 0. 000 0. 00
450. 00000 0. 000 0. 00
0100 626- 00000 *Mobi | i zat i on 1. 000 1. 000
LS 0. 000 0. 00
392, 050. 00000 1. 000 392, 050. 00
0105 626-01103 *Public Information Services (Tier I11) 1. 000 0. 750
LS 0. 150 1, 875.00
12, 500. 00000 0. 900 11, 250. 00
0110 627-00008 *Modi fi ed Epoxy Pavenent Marking 143. 000 0. 000
GAL 143. 000 16, 445. 00
115. 00000 143. 000 16, 445. 00



CONTI D C20836 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 20836- BI D ESTI MATE RUN 10/ 27/ 2016
PRQJECT: NHPP0252- 445 ESTI MATE NO 0003 13:15: 09
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 627-00011 *Pavenent Marking Paint (Wt erborne) 724. 900 583. 900
GAL 141. 000 8, 460. 00
60. 00000 724.900 43, 494. 00
0120 627-01010 *Preformed Plastic Pavenent Marking (Type 1) (Inlaid) 13, 591. 000 0. 000
SF 13, 591. 000 156, 296. 50
11. 50000 13, 591. 000 156, 296. 50
0125 630-00003 *Uni forned Traffic Control 540. 500 358. 500
HOUR 182. 000 15, 470. 00
85. 00000 540. 500 45, 942. 50
0130 630- 00006 *Uniformed Traffic Control (Vehicle) 540. 500 358. 500
HOUR 182. 000 2,730. 00
15. 00000 540. 500 8, 107.50
0135 630-00007  *Traffic Control Inspection 43. 000 35. 000
DAY 8. 000 920. 00
115. 00000 43. 000 4, 945. 00
0140 630-00012  *Traffic Control Management 60. 000 29. 000
DAY 15. 000 12, 750. 00
850. 00000 44.000 37, 400. 00
0145 630-80335 *Barricade (Type 3 MA) (Tenporary) 4.000 2.000
EACH 1. 600 80. 00
50. 00000 3. 600 180. 00
0150 630-80341  *Construction Traffic Sign (Panel Size A) 60. 000 30. 000
EACH 24.000 1, 200. 00
50. 00000 54. 000 2,700. 00
0155 630-80342  *Construction Traffic Sign (Panel Size B) 68. 000 34.000
EACH 27. 200 1, 360. 00
50. 00000 61. 200 3, 060. 00
0160 630-80343  *Construction Traffic Sign (Panel Size Q) 27.000 13. 500
EACH 10. 800 540. 00
50. 00000 24.300 1, 215. 00
0165 630- 80355 *Portabl e Message Sign Panel 4.000 2. 000
EACH 1. 600 6, 400. 00
4, 000. 00000 3. 600 14, 400. 00



CONTI D C20836 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 20836-BI D ESTI MATE RUN 10/ 27/ 2016
PRQJECT: NHPP0252- 445 ESTI MATE NO 0003 13:15: 09
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0200 ROADWAY
0170 630-80358 *Advance Warni ng Fl ashing or Sequencing Arrow Panel (C 4. 000 2.000
Type
ype) EACH 1. 600 2, 000. 00
1, 250. 00000 3. 600 4, 500. 00
0175 630- 80360 *Drum Channel i zi ng Devi ce 100. 000 25. 500
EACH 20. 400 765. 00
37.50000 45. 900 1,721.25
0180 630-80380 *Traffic Cone 300. 000 150. 000
EACH 120. 000 1, 140. 00
9. 50000 270. 000 2,565. 00
0185 630-85041 *Mobi | e Attenuator 120. 000 28. 000
DAY 15. 000 6, 000. 00
400. 00000 43. 000 17, 200. 00
0190 632-00000 N ght Work Lighting 2. 000 1. 000
LS 0. 000 0. 00
10, 000. 00000 1. 000 10, 000. 00
0192 900- 00006 Added Item (Dol lar)/ Ranp netering 7,522.900 7,522.900
DOL 0. 000 0. 00
1. 00000 7,522.900 7,522.90
0195 700- 70010 F/ A M nor Contract Revisions 215, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0200 700-70011 F/ A Partnering 2, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0205 700-70016 F/ A Fuel Cost Adj ustnent 14, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0210 700-70018 F/ A Roadway Snoot hness | ncentive 128, 200. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0215 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 130, 000. 000 54, 674.290
FA 11, 352. 350 11, 352. 35
1. 00000 66, 026. 640 66, 026. 64



CONTI D C20836 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 20836-BI D ESTI MATE RUN 10/ 27/ 2016
PRQJECT: NHPP0252- 445 ESTI MATE NO 0003 13:15: 09
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0220 700-70021 F/ A On- The-Job Trai nee 960. 000 0. 000
HOUR 73.500 73.50
1. 00000 73.500 73.50
0225 700- 70025 F/' A Quality Incentive Paynent 183, 546. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0230 700-70031 F/ A | NTERI M SURFACE REPAI R 22, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0235 700- 70380 F/ A Erosion Control 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0255 900- 00006 Added Item (Dol lar)/ Price Reduction Mcro Deval 0. 000 0. 000
DOL -1, 000. 000 -1, 000. 00
1. 00000 -1, 000. 000 -1, 000. 00
0260 900- 00006 Added Item (Dol lar)/ Price Reduction - Wrking Time 0. 000 0. 000
Violation
DOL -450. 000 -450. 00
1. 00000 -450. 000 -450. 00
CAT 0200 CURRENT AMI $ 5,757,547.40% 1,024,233.42% 4,515, 684. 66
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0240 620- 00002 Field Ofice (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
21, 965. 00000 1. 000 21, 965. 00
0245 620-00012 Field Laboratory (d ass 2) 1. 000 0. 000
EACH 0. 000 0. 00
20, 000. 00000 0. 000 0. 00
0250 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
2, 000. 00000 1. 000 2, 000. 00
CAT 0400 CURRENT AMI  $ 43, 965. 00 $ 0.00% 23, 965. 00
PRQIECT TOTAL CURRENT AMI $ 5,801,512.40%$ 1,024,233.42% 4,539, 649. 66




